

Project Command Board

One page for decisions, releases and the next safe move.

FASA 1 - RELEASE GATE

Updated 13 Sep 2026

NOW - BOSS ACTIONS

Finish the release gate

- P0 Run account preflight in Supabase SQL Editor
- P0 Run storage preflight and share the result
- P1 Review blockers, then prepare 042-049 release

CURRENT REALITY

Code is pushed. Production is not done.

- | | | |
|-------------------|---------------------------|-----------------------|
| 041 | 042-049 | WA pilot |
| live and verified | not applied to production | not connected yet |

ROADMAP

- | | | | | | |
|---------------------------|------------------------------------|-------------------------|---------------------------|---------------------------|-------------------------|
| 0 Foundation | 1 Shared inbox | 2 WA pilot | 3 Operations | 4 Scale + HQ | 5 SMS + AI |
|---------------------------|------------------------------------|-------------------------|---------------------------|---------------------------|-------------------------|

FASA 1 - WHAT IS IN THE BATCH

- Multi-number routing and correct reply number
- Zone/HQ access, co-viewer presence and inbox hardening
- Centres & zones structure plus release preflight
- Still missing: Parent/Contact to Centre UI assignment

BEST TERMINAL SETUP - DEFAULT 5

- | | | |
|-------------------------------|---------------------------------|---------------------------|
| 01 Coordinator | 02 Builder A | 03 Builder B |
| 04 QA / Security | 05 Research / Docs | |